. | SASE
Approved For Rglease 2002/06/18 : C|A-RDP84-00933Rh90?oo’(Z9ﬁ3/:7-6

Fow
SAF-E061-80 N ey
13 February 1980 :
A
STATINTL o ,
S ) R
MEMORANDUM FOR: Distribution (;é;%y%;.ﬁg;
FROM :
Director, Consolidated SAFE Project Office/ODP
SUBJECT : SAFE Progress Review

STATIMNTL

1. The status of the SAFE technical effort by the prime
contractor will be reviewed for the CSPO Management Team
as noted in the enclosed agenda, will organize
and conduct the review.

2, The first review is expected to be rather broad in
scope to provide an overview and to identify design issues
and potential problems in the perspective of the program,

3. In addition to CSPO management and technical personnel
and System Analysis Staff of OCR the following are invited
to attend or send representatives as observers:

D/OC/ED

D/ODP STATINTL
RSO/DIA

D/IRO/RMS

Please advise this office of your plans for attendance in
order that we may make adequate arrangements for space.

Attachment: As stated

Distribution:
All CSPO Managers
C/SAS/OCR/CIA
D/IRO/RMS/CIA
AC/ED/DIA Sys
DD/P/ODP/CIA
C/0C/ED/CIA
D/0ODP/CIA
D/OCR/CIA
RSE/DIA
C/COMSEC

CSPO/ODP:VST:mg (13 Feb 80)
Approved For Release 2002/06/18 : CIA-RDP84-00933R000500070033-6



-

DATE

TIME

PLACE

AGENDA
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SAFE PROGRAM REVIEW

29 February 1980
0830-1230

336 Ames Building

PROGRAM PLAN

- Review of project organization, top level
petworks, methodology, and programmatic
issues.

SYSTEM REQUIREMENTS

- Results of System Reguirements Review (SRR)

WIDEBAND COMMUNICATIONS

- Cable Installation

- Design Issues

ADPE PROCUREMENT STATUS

SYSTEM DESIGN ISSUES
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